

Sprint 3 Goal & Backlog

March 24th – April 21st 2026

Goals

1. Obtain and execute on sponsor feedback for user interface.
2. Design and implement prompted LLM model to provide insights.
3. Use LLM to implement Monday huddle summary.
4. Improve and expand user interface.
5. Test the full weekly rhythm with Jimmy for one complete cycle.
6. Document the final OS workflow and produce a handoff guide.

Sprint Backlog

Estimated Time [Total: ~48h]

- Design Monday Huddle Routine SOP [Done, ~3h]
- Build weekly commitment tracker template [In progress, ~3h]
- Implement Claude Sonnet 4.6 AI into the Strata OS website [Done, ~8h]
- Test weekly rhythm with Jimmy for one full cycle [In progress, ~4h]
- Split interface into multiple tabs [Done, ~8h]
- Improve user interface [Done, ~5h]
- Document final OS workflow + handoff guide [Done, ~5h]
- Implement HTTPS Encryption [Done, ~6]
- Buy domain name and configure to VM [Done, ~6]