

ID	Story	Estimation (hours)	Priority (1-5)	Sprint Goal	Completed
1	Inventory all sheets inside of Strata's Sandbox	3	5	1	☒
2	Defining what each sheet controls	4	5	1	☒
3	Propose standard column names and formats	6	5	1	☒
4	Identify overlapping and duplicate data	5	5	1	☒
5	Recommend unified structure for property info	4	5	1	☒
6	Recommend unified structure for budgets & actuals	6	5	1	☒
7	Recommend unified structure for draws & funding	5	5	1	☒
8	Recommend unified structure for forecasts	4	4	1	☒
9	Initial dashboard prototype (local development)	8	4	1	☒
10	Deploy dashboard (Google Cloud VM)	6	4	1	☒
11	Project website development	8	2	1	☒
12	Recommend unified structure for project progress	4	4	1	☒
13	Recommend unified structure for vendor/material tracking	4	3	1	☒
14	Build login page	3	3	2	☒
15	Build Cash Floor vs Goal (100k) lag measure	4	5	2	☒
16	Build 150-Day Revenue Forecast lag measure	6	5	2	☒
17	Build Portfolio Profit estimate lag measure	5	4	2	☒
18	Build Production Velocity lead measure	5	4	2	☒
19	Build Draw Velocity lead measure	4	4	2	☒
20	Build Acquisition Deal Score (>80 rule) lead measure	4	3	2	☒
21	Design Cash Tank Bar visual component	3	3	2	☐
22	Design Velocity Line Chart for active projects	4	3	2	☒
23	Build Off-Track Counter visual component	3	3	2	☒
24	Assemble single Summary Tab (4DX Scoreboard)	6	5	2	☐
25	KPI Summary	3	5	2	☒
26	Design Monday Huddle Routine SOP	3	4	3	☐
27	Build weekly commitment tracker template	3	4	3	☐
28	Write NotebookLM prompt: projects at risk (30 days)	2	3	3	☐
29	Write NotebookLM prompt: cash vs 100k floor by lender	2	3	3	☐
30	Write NotebookLM prompt: available draws not yet requested	2	3	3	☐
31	Write NotebookLM prompt: payables due in next 14 days	2	3	3	☐
32	Test weekly rhythm with Jimmy for one full cycle	4	5	3	☐
33	Document final OS workflow + handoff guide	5	5	3	☐