

Goals

1. Build lag measures: Cash Floor vs Goal (100k), 150-Day Revenue Forecast, Portfolio Profit estimate.
2. Build lead measures: Production Velocity, Draw Velocity, Acquisition Deal Score (>80 rule).
3. Design visual components: Cash Tank Bar, Velocity Line Chart, Off-Track Counter.
4. Assemble the single Summary Tab (4DX Scoreboard).
5. Implement login feature.

Sprint Backlog

Estimated Time [Total: ~60h]

- Build Cash Floor vs Goal (100k) lag measure [Done, ~4h]
- Separate monolith into frontend and backend architecture [Done, ~6h]
- Re-build VM with increased storage capacity and compute [Done, ~1h]
- Build 150-Day Revenue Forecast lag measure [Done, ~2h]
- Build Portfolio Profit estimate lag measure [Done, ~3h]
- Build Production Velocity lead measure [Done, ~3h]
- Build Draw Velocity lead measure [Done, ~4h]
- Build Acquisition Deal Score (>80 rule) lead measure [Done, ~4h]
- Design Cash Tank Bar visual component [In progress, ~3h]
- Design Velocity Line Chart for active projects [In progress, ~4h]
- Build Off-Track Counter visual component [Done, ~3h]
- Assemble single Summary Tab (4DX Scoreboard) [In progress, ~6h]
- Implement login feature [Done, ~3h]
- Implement authentication timeouts and routing access control [Done, ~3h]
- Design Executive KPI Summary Cards (Cash, Off-Track, Operational Health) [Done, ~3h]
- Improve Dashboard Layout & Visual Hierarchy (header, spacing, component structure) [Done, ~3h]
- Implement Dark theme Styling for Dashboard (CSS improvements, readability, consistency) [Done, ~2h]

- Refactor Dashboard UI for presentation readiness (clean layout, alignment, usability) [Done, ~2h]