



Sprint Planning Document (Sprint 2)

February 24th – March 24th 2026

Caleb Erickson, Brett Waldvogel, Donald Chanthirath, Josh Keane, Daniel Igbokwe

High-level Project Overview

Project Mission:

- Strata Capital Group is building a clean, standardized, and scalable Operating System (Strata OS) that delivers financial clarity, project execution control, and real-time decision making for an active real estate portfolio spanning flips, new construction, and land development.

Problems We Are Solving:

- Critical data is scattered across 10+ disconnected spreadsheets — no single source of truth exists.
- Weekly payment records live in 50+ dated tabs, making cash flow analysis nearly impossible.
- Project status, dates, and budgets are tracked in separate files with inconsistent column names and formats.
- Leadership cannot answer key questions (cash floor, available draws, off-track projects) without manually digging through multiple files.
- Vendor, subcontractor, and material data has no central registry — compliance docs (W9, insurance) are untracked.

Project Overview (High-Level Features):

- **Phase 1 — Data Mapping & Standardization:**
 - **Sheet Inventory:** Audit all 10 Strata OS-Sandbox sheets and document what each controls.
 - **Overlap Elimination:** Identify and consolidate duplicated data across sheets into single sources of truth.
 - **Unified Structures:** Standardize property info, budgets, draws, forecasts, project progress, and vendor/material tracking.
- **Phase 2 — Executive Scoreboard (4DX Framework):**
 - **Lag Measures:** Cash Floor vs \$100k goal, 150-Day Revenue Forecast, Portfolio Profit estimate.
 - **Lead Measures:** Production Velocity, Draw Velocity, Acquisition Deal Score (>80 rule).
 - **Visuals:** Cash Tank Bar, Velocity Line Chart, Off-Track Counter — all on a single Summary Tab readable in under 5 seconds.
- **Phase 3 — Weekly Operating Rhythm:**

- **Monday Huddle SOP:** Repeatable 15-minute weekly routine with agenda and scoreboard review.
- **Commitment Tracker:** Simple weekly log of team commitments, owners, and completion status.
- **NotebookLM Prompts:** Four pre-built AI prompts for cash risk, draw tracking, and payables review.

Sprint 2 Planning

Sprint 2 Goals:

1. Build the single “Summary Tab” in the Strata OS-Sandbox using the 4DX Framework.
2. Define and implement Lead/Lag Measures by pulling from the unified data structures created in Sprint 1.
3. Design and implement the Visual Components so the entire scoreboard is readable in under 5 seconds.
4. Implement login page and define a more clear front and back end

Sprint 2 Deliverables:

- **Build the Summary Tab**
 - Create one centralized “Summary Tab” in the Strata OS-Sandbox that instantly shows whether Strata is winning or losing.
 - Ensure the tab is built on top of the unified properties table (property_id as master FK) and all standardized data from Sprint 1.
- **Implement Lag Measures (Results)**
 - Cash Floor vs Goal (100k): dynamic calculation of current cash position against the lender’s \$100k minimum.
 - 150-Day Revenue Forecast: aggregated projection pulled from standardized forecasts and active project data.
 - Portfolio Profit (Overall estimate): running total of estimated profit across the entire portfolio.
 - All measures defined with clear formulas and data sources (e.g., budgets, draws, property info tables).
- **Implement Lead Measures (Predictors)**
 - Production Velocity: weekly or monthly rate of project milestones completed.
 - Draw Velocity: rate of loan draws requested vs. approved (sourced from standardized draws & funding data).
 - Acquisition Deal Score (>80 rule): automated scoring of new deals; flag any score below 80.
 - All measures include thresholds and color-coding (green = on track, red = off track).
- **Implement Visual Components**
 - Cash Tank Bar: graphical “tank” or progress bar visualizing cash floor vs. \$100k goal (fills green when above target).
 - Velocity Line Chart for active projects: dual-line chart tracking Production Velocity and Draw Velocity over time.

- Off-Track Counter: live counter showing number of projects whose status is “Off Track”.
- All visuals are dynamic, automatically refresh from the truth source, and fit on a single screen for instant 4DX decision-making.