

ID	Story	Estimation (hours)	Priority (1-5)	Sprint Goal	Completed	Notes
1	Inventory all sheets inside of Strata's Sandbox	3	5	1	☒	
2	Defining what each sheet controls	4	5	1	☒	
3	Propose standard column names and formats	6	5	1	☒	
4	Identify overlapping and duplicate data	5	5	1	☒	
5	Recommend unified structure for property info	4	5	1	☒	
6	Recommend unified structure for budgets & actuals	6	5	1	☒	
7	Recommend unified structure for draws & funding	5	5	1	☒	
8	Recommend unified structure for forecasts	4	4	1	☒	
9	Initial dashboard prototype (local development)	8	4	1	☒	
10	Deploy dashboard (Google Cloud VM)	6	4	1	☒	
11	Project website development	8	2	1	☒	
12	Recommend unified structure for project progress	4	4	1	☒	
13	Recommend unified structure for vendor/material tracking	4	3	1	☒	
14	Dockerize Deployment and Split Architecture	6	5	2	☒	
15	Build login page	3	3	2	☒	
16	Build Cash Floor vs Goal (100k) lag measure	4	5	2	☒	
17	Build 150-Day Revenue Forecast lag measure	6	5	2	☒	
18	Build Portfolio Profit estimate lag measure	5	4	2	☒	
19	Build Production Velocity lead measure	5	4	2	☒	
20	Build Draw Velocity lead measure	4	4	2	☒	
21	Build Acquisition Deal Score (>80 rule) lead measure	4	3	2	☒	
22	Design Cash Tank Bar visual component	3	3	2	☒	
23	Design Velocity Line Chart for active projects	4	3	2	☒	
24	Build Off-Track Counter visual component	3	3	2	☒	
25	Assemble single Summary Tab (4DX Scoreboard)	6	5	2	☒	Pending review by sponsor on adherence to 4DX
26	KPI Summary	3	5	2	☒	
27	Design Monday Huddle Routine SOP	3	4	3	☒	
28	Build weekly commitment tracker template	3	4	3	☐	
29	Write NotebookLM prompt: projects at risk (30 days)	2	3	3	☒	Claude instead
30	Write NotebookLM prompt: cash vs 100k floor by lender	2	3	3	☒	Claude instead
31	Write NotebookLM prompt: available draws not yet requested	2	3	3	☒	Claude instead
32	Write NotebookLM prompt: payables due in next 14 days	2	3	3	☒	Claude instead
33	Test weekly rhythm with Jimmy for one full cycle	4	5	3	☐	
34	Document final OS workflow + handoff guide	5	5	3	☒	
35	Implement HTTPS encyrption	4	4	3	☒	
36	Buy Domain Name and Configure to VM	4	4	3	☒	Google Cloud DNS