



STRATA

Sprint Planning Document (Sprint 3)

March 24th – April 21st 2026

Caleb Erickson, Brett Waldvogel, Donald Chanthirath, Josh Keane, Daniel Igbokwe

High-level Project Overview

Project Mission:

- Strata Capital Group is building a clean, standardized, and scalable Operating System (Strata OS) that delivers financial clarity, project execution control, and real-time decision making for an active real estate portfolio spanning flips, new construction, and land development.

Problems We Are Solving:

- The data provided is inconsistently formatted. Even after extensive processing, this data is still difficult to work with and isn't likely to hold up in the future.
- Even in condensed dashboard form, data can be hard to understand and utilize for stakeholders.
- No repeatable weekly routine. Stakeholders need to seek out summary; data doesn't summarize itself.
- System isn't self-sustaining. Without documentation and hand-off guide, os depends on student team to operate.

Project Overview (High-Level Features):

- **Phase 1 — Data Mapping & Standardization:**
 - Sheet Inventory: Audit all 10 Strata OS-Sandbox sheets and document what each controls.
 - Overlap Elimination: Identify and consolidate duplicated data across sheets into single sources of truth.
 - Unified Structures: Standardize property info, budgets, draws, forecasts, project progress, and vendor/material tracking.
- **Phase 2 — Executive Scoreboard (4DX Framework):**
 - Lag Measures: Cash Floor vs \$100k goal, 150-Day Revenue Forecast, Portfolio Profit estimate.
 - Lead Measures: Production Velocity, Draw Velocity, Acquisition Deal Score (>80 rule).
 - Visuals: Cash Tank Bar, Velocity Line Chart, Off-Track Counter — all on a single Summary Tab readable in under 5 seconds.
- **Phase 3 — Weekly Operating Rhythm:**
 - Monday Huddle SOP: Repeatable 15-minute weekly routine with agenda and scoreboard review.
 - LLM Prompts: Let stakeholders “talk” to their data

Sprint 3 Planning

Sprint 3 Goals:

1. Design and implement the Monday Huddle Routine SOP to establish a repeatable, 15-minute weekly decision-making rhythm for the Strata team.
2. Implement Claude Sonnet 4.6 AI integration into the Strata OS website.
3. Test the full weekly operating rhythm with Sponsor for one complete cycle to validate usability.
4. Produce the final OS workflow documentation and handoff guide for long-term use beyond the project engagement.

Sprint 3 Deliverables:

- **Cyber Feedback (HTTPS Encryption) + Domain Name**
- **Design Monday Huddle Routine SOP**
 - Create a documented, repeatable 15-minute weekly huddle routine for the Strata leadership team.
 - Include agenda structure: scoreboard review, project status flags, draw and cash check, and commitment setting.
 - Format as a one-page SOP that can be printed or referenced digitally during the weekly meeting.
- **Implement Claude Sonnet 4.6 AI Integration**
 - Integrate Anthropic's Claude Sonnet 4.6 model directly into the Strata OS website.
 - Enable AI-assisted querying of live dashboard data for cash risk, draw tracking, and project status.
 - Ensure the integration is secure, performant, and accessible within the existing FastAPI + React architecture.
- **Test Weekly Rhythm with Sponsor**
 - Run one complete cycle of the Monday Huddle using live Strata OS data.
 - Validate that the scoreboard, huddle SOP, commitment tracker, and NotebookLM prompts work end-to-end.
 - Collect feedback from Jimmy to refine the workflow before final handoff.
- **Document Final OS Workflow + Handoff Guide**
 - Produce a complete written guide covering all phases of Strata OS: data structure, scoreboard, and weekly rhythm.
 - Include setup instructions, data source references, and troubleshooting notes.
 - Deliverable should enable Strata to operate and maintain the OS independently after the student engagement ends.